

GENERAL PROCUREMENT NOTICE FOR GOODS, WORKS AND NON-CONSULTANCY SERVICES

Name of Procuring Entity: TANZANIA AIRPORTS AUTHORITY

FINANCIAL YEAR : 2016/2017



S/N	Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Tenders and contract signature				
					Invitation Date	Closing-Opening	Notification of Applicants	Tender Invitation Date	Tender Closing-Opening	Notice of intention to award Date	Vetting/ Ratification of contracts	Notification of Award
1	2	3	4	5	6	7	8	9	10	11	12	
1	Supply of of stationaries & printings & funitures	AE-027/2016-2017/HQ/G/01	1	GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2	Supply of Carpers to Presidential VIP and - Security Check Points – JNIA.	AE-027/2016-2017/JNIA/G/02	1	GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3	Supply of Fuel for Standby Generators, Motor Vehicles, and Fire Trucks- JNIA.	AE-027/2016-2017/JNIA/G/03	2	GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
4	Service and Maintenance of Radio Calls - JNIA	AE-027/2016-2017/JNIA/N/04	1	RT	N/A	N/A	N/A	01/08/2016	05/08/2016	22/08/2016	05/09/2016	05/09/2016
5	Supply of Carpets for Security Check points -JNIA	AE-027/2016-2017/JNIA/G/05	1	GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
6	Procurement of staff uniform	AE-027/2016-2017/HQ/G/06	1	RT	N/A	N/A	N/A	01/08/2016	22/08/2016	06/09/2016	20/09/2016	20/09/2016
7	Construction of New Chato Airport in Geita Region	AE-027/2016-2017/CHT/W/07	1	NCB	N/A	N/A	N/A	01/08/2016	22/08/2016	06/09/2016	27/09/2016	20/09/2016
8	Roof Repair at Lindi Airport	AE-027/2016-2017/LND/W/08	1	CQ	N/A	N/A	N/A	01/08/2016	05/08/2016	22/08/2016	05/09/2016	05/09/2016
9	Rehabilitation of Pavement (Runway, Taxiway and Apron) at Moshi Airport	AE-027/2016-2017/MSH/W/09	1	NCB	N/A	N/A	N/A	01/08/2016	22/08/2016	06/09/2016	27/09/2016	20/09/2016
10	Construction of retail outlet at Moshi Airport	AE-027/2016-2017/MSH/W/10	1	NCB	N/A	N/A	N/A	01/08/2016	22/08/2016	06/09/2016	27/09/2016	20/09/2016
11	Supply of AGL spare parts for Mwanza Airport and JNIA	AE-027/2016-2017/HQ/G/11	2	CQ	N/A	N/A	N/A	05/08/2016	12/08/2016	29/08/2016	12/09/2016	12/09/2016
12	Roof Repair at Songea Airprort	AE-027/2016-2017/SO/W/12	1	CQ	N/A	N/A	N/A	05/08/2016	12/08/2016	29/08/2016	12/09/2016	12/09/2016
13	Supply of Microsoft Office 365 License (150 Users), sharepoint, autodesk	AE-027/2016-2017/HQ/G/13	1	CQ	N/A	N/A	N/A	05/08/2016	12/08/2016	29/08/2016	12/09/2016	12/09/2016
14	Roof Repair at Iringa Airport	AE-027/2016-2017/IRN/W/14	1	CQ	N/A	N/A	N/A	05/08/2016	12/08/2016	29/08/2016	12/09/2016	12/09/2016
15	Rehabilitation of Pavement at Iringa Airport	AE-027/2016-2017/IRN/W/15	1	NCB	N/A	N/A	N/A	12/08/2016	02/09/2016	19/09/2016	10/10/2016	03/10/2016
16	Renovation of Termnal 1 building	AE-027/2016-2017/HQ/W/16	1	RT	N/A	N/A	N/A	12/08/2016	02/09/2016	19/09/2016	03/10/2016	03/10/2016
17	Rehabilitation of Pavements at Musoma Airport	AE-027/2016-2017/MSM/W/17	1	NCB	N/A	N/A	N/A	19/08/2016	12/09/2016	27/09/2016	18/10/2016	11/10/2016
18	Connection of VIP Sewage System to Public sewer at JNIA	AE-027/2016-2017/JNIA/W/18	1	CQ	N/A	N/A	N/A	19/08/2016	26/08/2016	12/09/2016	26/09/2016	26/09/2016
19	Service and Maintenance of Standby Generators at JNIA	AE-027/2016-2017/JNIA/N/19	1	RT	N/A	N/A	N/A	19/08/2016	26/08/2016	12/09/2016	26/09/2016	26/09/2016

20	Service and Maintenance of Motorvehicles, Motorcycles and Fire Trucks at JNIA	AE-027/2016-2017/JNIA/N/20	3	TEMESA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
21	Service and Maintenance of Lifts and Escalators at JNIA	AE-027/2016-2017/JNIA/N/21	1	CQ	N/A	N/A	N/A	19/08/2016	26/08/2016	12/09/2016	26/09/2016	26/09/2016
22	Improvement of Car Parking - JNIA	AE-027/2016-2017/JNIA/W/22	1	RT	N/A	N/A	N/A	24/08/2016	15/09/2016	30/09/2016	14/10/2016	14/10/2016
23	Replacement of New Split Units a/c in offices at JNIA	AE-027/2016-2017/JNIA/G/23	1	CQ	N/A	N/A	N/A	24/08/2016	29/08/2016	13/09/2016	27/09/2016	27/09/2016
24	Construction of Concrete curb at Mpanda airport	AE-027/2016-2017/MPD/W/24	1	CQ	N/A	N/A	N/A	24/08/2016	29/08/2016	13/09/2016	27/09/2016	27/09/2016
25	Rehabilitation and Upgrading of Tabora Airport.	AE-027/2016-2017/TBR/W/25	1	ICB	N/A	N/A	N/A	29/08/2016	27/09/2016	12/10/2016	02/11/2016	26/10/2016
26	Rehabilitation and Upgrading of Kigoma Airport.	AE-027/2016-2017/KG/W/26	1	ICB	N/A	N/A	N/A	29/08/2016	27/09/2016	12/10/2016	02/11/2016	26/10/2016
27	Provision of Service and Maintenance of Escalators –JNIA.	AE-027/2016-2017/JNIA/N/27	1	CQ	N/A	N/A	N/A	05/09/2016	09/09/2016	26/09/2016	10/10/2016	10/10/2016
28	Service and Maintenance of Car Parking AT JNIA	AE-027/2016-2017/JNIA/N/28	1	SS	N/A	N/A	N/A	05/09/2016	09/09/2016	26/09/2016	10/10/2016	10/10/2016
29	Service and Maintenance of Air-conditioning System VRV and Daikin – JNIA	AE-027/2016-2017/JNIA/N/29	1	GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
30	CCTV Annual Maintenance (Songwe, Bukoba,Mwanza and Arusha)	AE-027/2016-2017/HQ/N/30	4	CQ	N/A	N/A	N/A	05/09/2016	09/09/2016	26/09/2016	10/10/2016	10/10/2016
31	Construction of Landside and airside demarcation fences at Sumbawanga airport	AE-027/2016-2017/SBW/W/31	1	CQ	N/A	N/A	N/A	05/09/2016	09/09/2016	26/09/2016	10/10/2016	10/10/2016
32	Extension of CCTV system at Mwanza And Arusha	AE-027/2016-2017/HQ/W/32	2	RT	N/A	N/A	N/A	09/09/2016	14/09/2016	29/09/2016	13/10/2016	13/10/2016
33	Provision of Maintenance of LAN and Public Address Sytem at Songwe and Bukoba Airports	AE-027/2016-2017/HQ/N/33	2	CQ	N/A	N/A	N/A	09/09/2016	14/09/2016	29/09/2016	13/10/2016	13/10/2016
34	Supply and Installation of CCTV at Mtwara Airport	AE-027/2016-2017/MT/G/34	1	RT	N/A	N/A	N/A	19/09/2016	23/09/2016	10/10/2016	24/10/2016	24/10/2016
35	Renovation of VIP and Construction of Toilets and construction of Security Fences at Musoma Airport	AE-027/2016-2017/MSM/W/35	1	CQ	N/A	N/A	N/A	19/09/2016	23/09/2016	10/10/2016	24/10/2016	24/10/2016
36	Provision of Maintenance of Airport Information System (CUTE) for JNIA TB III.	AE-027/2016-2017/JNIA/N/36	1	SS	N/A	N/A	N/A	19/09/2016	11/10/2016	26/10/2016	16/11/2016	09/11/2016
37	Supply of Road Marking Paints for Car parking,, Run way, Taxiway and Apron-JNIA	AE-027/2016-2017/JNIA/G/37	1	RT	N/A	N/A	N/A	19/09/2016	23/09/2016	10/10/2016	24/10/2016	24/10/2016
38	Repair and Maintenance of perimeter fence and road-JNIA	AE-027/2016-2017/JNIA/W/38	1	CQ	N/A	N/A	N/A	19/09/2016	23/09/2016	10/10/2016	24/10/2016	24/10/2016
39	Supply of Building materials- JNIA	AE-027/2016-2017/JNIA/G/39	1	GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
40	Provision of Communication network services and consumables-JNIA	AE-027/2016-2017/JNIA/N/340	1	MV	N/A	N/A	N/A	19/09/2016	21/09/2016	06/10/2016	20/10/2016	20/10/2016
41	Rehabilitation of runway,taxiway and apron at Mtwara Airport	AE-027/2016-2017/MT/W/41	1	ICB	N/A	N/A	N/A	26/09/2016	24/10/2016	08/11/2016	29/11/2016	22/11/2016
42	Rehabilitation and Upgrading of Sumbawanga Airport.	AE-027/2016-2017/SBW/W/42	1	ICB	N/A	N/A	N/A	26/09/2016	24/10/2016	08/11/2016	29/11/2016	22/11/2016
43	Rehabilitation and Upgrading of Shinyanga Airport.	AE-027/2016-2017/SHY/W/43	1	ICB	N/A	N/A	N/A	26/09/2016	24/10/2016	08/11/2016	29/11/2016	22/11/2016
44	Runway Rubber Removal Equipment and Supply of Friction Test Device at JNIA	AE-027/2016-2017/JNIA/N/44	2	RT	N/A	N/A	N/A	03/10/2016	24/10/2016	08/11/2016	22/11/2016	22/11/2016

45	Construction of TAA HQ office building	AE-027/2016-2017/HQ/W/45	1	NCB	N/A	N/A	N/A	03/10/2016	24/10/2016	08/11/2016	29/11/2016	22/11/2016
46	Supply and Installation of X-Ray machine at Mwanza airport	AE-027/2016-2017/MZ/G/46	1	RT	N/A	N/A	N/A	03/10/2016	24/10/2016	08/11/2016	22/11/2016	22/11/2016
47	Maintenance and Repair of Roof leakage works - JNIA	AE-027/2016-2017/JNIA/W/47	1	CQ	N/A	N/A	N/A	07/10/2016	12/10/2016	27/10/2016	10/11/2016	10/11/2016
48	Supply of Booster and Submersible Pumps at JNIA	AE-027/2016-2017/JNIA/G/48	1	CQ	N/A	N/A	N/A	07/10/2016	12/10/2016	27/10/2016	10/11/2016	10/11/2016
49	Supply of Fire Chemicals –JNIA.	AE-027/2016-2017/JNIA/G/49	1	CQ	N/A	N/A	N/A	07/10/2016	12/10/2016	27/10/2016	10/11/2016	10/11/2016
50	Supply of safety and Enviroment equipments for Reigional Airports	AE-027/2016-2017/HQ/G/50	3	CQ	N/A	N/A	N/A	13/10/2016	18/10/2016	02/11/2016	16/11/2016	16/11/2016
51	Supply and printing of Enviroment and Safety signs	AE-027/2016-2017/HQ/G/51	1	CQ	N/A	N/A	N/A	13/10/2016	18/10/2016	02/11/2016	16/11/2016	16/11/2016
52	Renovation of Terminal Building at Mwanza Airport	AE-027/2016-2017/MZ/W/52	1	NCB	N/A	N/A	N/A	17/10/2016	07/11/2016	22/11/2016	13/12/2016	06/12/2016
53	Renovation of Terminal Building at Arusha Airports	AE-027/2016-2017/AR/W/53	1	NCB	N/A	N/A	N/A	17/10/2016	07/11/2016	22/11/2016	13/12/2016	06/12/2016
54	Rehabilitation of drainage(storm water) and security fences at Arusha Airport	AE-027/2016-2017/AR/W/54	2	CQ	N/A	N/A	N/A	17/10/2016	21/10/2016	07/11/2016	21/11/2016	21/11/2016
55	Supply of Fire Fighting Equipment-JNIA	AE-027/2016-2017/JNIA/G/55	1	CQ	N/A	N/A	N/A	20/10/2016	25/10/2016	09/11/2016	23/11/2016	23/11/2016
56	Supply andInstallation of Back Up Wi- Fi system for passengers	AE-027/2016-2017/JNIA/W/56	1	CQ	N/A	N/A	N/A	20/10/2016	25/10/2016	09/11/2016	23/11/2016	23/11/2016
57	Supply of Generator at Songea Airport	AE-027/2016-2017/SOG/G/57	1	CQ	N/A	N/A	N/A	02/11/2016	07/11/2016	22/11/2016	06/12/2016	06/12/2016
58	Rehabilitation of site building at Songwe Airport	AE-027/2016-2017/SIA/W/58	1	CQ	N/A	N/A	N/A	02/11/2016	07/11/2016	22/11/2016	06/12/2016	06/12/2016
59	Construction of underground reserve tank including fire hydrant system at Songwe Airport	AE-027/2016-2017/SIA/W/59	1	CQ	N/A	N/A	N/A	02/11/2016	23/11/2016	08/12/2016	22/12/2016	22/12/2016
60	Supply of Furniture's for Conference and others offices-JNIA	AE-027/2016-2017/JNIA/G/60	1	GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
61	Supply of Flood light spares at Apron, Public Concourse and Departure lounges – JNIA.	AE-027/2016-2017/JNIA/G/61	1	CQ	N/A	N/A	N/A	07/11/2016	14/11/2016	29/11/2016	13/12/2016	13/12/2016

62	Construction of Drainage System and Maintenance of Chain link fence at Lake Manyara	AE-027/2016-2017/LM/W/62	2	RT	N/A	N/A	N/A	18/11/2016	08/12/2016	23/12/2016	06/01/2017	06/01/2017
63	Supply of Spares and Consumables for Car Parking System -JNIA	AE-027/2016-2017/JNIA/G/63	1	SS	N/A	N/A	N/A	02/12/2016	23/12/2016	09/01/2017	23/01/2017	23/01/2017
64	Fiber backbone connection at Mtwara Airport	AE-027/2016-2017/MT/W/64	1	CQ	N/A	N/A	N/A	04/12/2016	08/12/2016	23/12/2016	06/01/2017	06/01/2017
65	Renovation of Contractor Building to be converted into Terminal Building at Mafia	AE-027/2016-2017/MF/W/65	1	CQ	N/A	N/A	N/A	04/12/2016	08/12/2016	23/12/2016	06/01/2017	06/01/2017
66	Supply of 10 Fire tender for regional Airports	AE-027/2016-2017/HQ/G/66	1	ICB	N/A	N/A	N/A	14/12/2016	04/01/2017	19/01/2017	09/02/2017	02/02/2017
67	Supply of Motor Vehicles at JNIA	AE-027/2016-2017/JNIA/G/67	1	GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
68	Supply of working gears and tools for Fire, Operation and Security and Technical Staff – JNIA	AE-027/2016-2017/JNIA/G/68	1	CQ	N/A	N/A	N/A	16/12/2016	23/12/2016	09/01/2017	23/01/2017	23/01/2017
69	Replacement of Conveyor Belts and Improvement of Shutters at JNIA	AE-027/2016-2017/JNIA/N/69	1	CQ	N/A	N/A	N/A	16/12/2016	23/12/2016	09/01/2017	23/01/2017	23/01/2017
70	Supply of Electrical spares for Terminal Buildings, Road Lights and Car parking lights JNIA.	AE-027/2016-2017/JNIA/G/70	1	GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
71	Supply of Test piece for X-ray Machines - Regional Airports	AE-027/2016-2017/HQ/G/71	1	RT	N/A	N/A	N/A	02/01/2017	09/01/2017	24/01/2017	07/02/2017	07/02/2017
72	Supply and installation of X-Ray machines at Songwe and 6 other regional airports	AE-027/2016-2017/HQ/G/72	1	NCB	N/A	N/A	N/A	09/01/2017	30/01/2017	14/02/2017	07/03/2017	28/02/2017
73	Supply of motor vehicles for Songea,Mwanza,Musoma, Kilwa masoko and Lindi .	AE-027/2016-2017/HQ/G/73	1	GPSA	N/A	N/A	N/A	09/01/2017	N/A	N/A	N/A	N/A
74	Supply VIP and Terminal Building Furniture For Musoma Airport	AE-027/2016-2017/MSM/G/74	1	GPSA	N/A	N/A	N/A	10/01/2017	N/A	N/A	N/A	N/A
75	Supply of Explosive Trace Detector Machine at Mwanza	AE-027/2016-2017/MZ/G/75	1	RT	N/A	N/A	N/A	20/01/2017	25/01/2017	09/02/2017	23/02/2017	23/02/2017
76	Supply of Generator at Tanga Airport	AE-027/2016-2017/TNG/G/76	1	MV	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
77	Procurement of Tractor for Mwanza, Tanga and Lindi Airport	AE-027/2016-2017/HQ/G/77	3	CQ	N/A	N/A	N/A	03/02/2017	08/02/2017	23/02/2017	09/03/2017	09/03/2017
78	Construction of demarcation fence at Kilwa Masoko	AE-027/2016-2017/KLW/W/78	1	CQ	N/A	N/A	N/A	03/02/2017	08/02/2017	23/02/2017	09/03/2017	09/03/2017
79	Supply of Computers and Printers - JNIA	AE-027/2016-2017/JNIA/G/79	2	GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
80	Service and Maintenance of Toilets Seat Sanitizers, Air Freshener Actuators and Soap Dispensers	AE-027/2016-2017/JNIA/G/80	1	CQ	N/A	N/A	N/A	10/02/2017	17/02/2017	06/03/2017	20/03/2017	20/03/2017
81	Supply of Trays and Confiscated box	AE-027/2016-2017/JNIA/G/81	1	CQ	N/A	N/A	N/A	10/02/2017	17/02/2017	06/03/2017	20/03/2017	20/03/2017
82	Upgrade of LAN Infrastructure TB II	AE-027/2016-2017/JNIA/G/82	1	CQ	N/A	N/A	N/A	20/02/2017	24/02/2017	13/03/2017	27/03/2017	27/03/2017
83	Service and Maintenance of Aquariums – JNIA.	AE-027/2016-2017/JNIA/G/83	1	CQ	N/A	N/A	N/A	20/02/2017	24/02/2017	13/03/2017	27/03/2017	27/03/2017
84	Supply , installation of ID Printer at Arusha Airport and Mtwara Airport	AE-027/2016-2017/HQ/G/84	1	CQ	N/A	N/A	N/A	23/03/2017	29/03/2017	13/04/2017	27/04/2017	27/04/2017
85	Provision of Service and Maintenance of CCTV Cameras	AE-027/2016-2017/JNIA/N/85	1	RT	N/A	N/A	N/A	31/03/2017	14/04/2017	01/05/2017	15/05/2017	15/05/2017

86	Provision of Service and Maintenance of X- Ray Equipments	AE-027/2016-2017/JNIA/N/86	1	SS	N/A	N/A	N/A	10/04/2017	01/05/2017	16/05/2017	30/05/2017	30/05/2017
87	Service and Maintenance of Open Drainage System	AE-027/2016-2017/JNIA/N/87	1	NCB	N/A	N/A	N/A	10/04/2017	01/05/2017	16/05/2017	06/06/2017	30/05/2017
88	Garbage Collection – JNIA and TAA/HQ	AE-027/2016-2017/JNIA/N/88	1	RT	N/A	N/A	N/A	02/05/2017	22/05/2017	06/06/2017	20/06/2017	20/06/2017
89	Provision of Sanitary Bins Service	AE-027/2016-2017/JNIA/N/89	1	GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
90	Supply of Paper Towels - JNIA	AE-027/2016-2017/JNIA/G/90	1	GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
91	Supply of Security Stationary - JNIA	AE-027/2016-2017/JNIA/G/91	1	RT	N/A	N/A	N/A	02/05/2017	22/05/2017	06/06/2017	20/06/2017	20/06/2017
92	Service and Maintenance of ICT Equipments -JNIA	AE-027/2016-2017/JNIA/N/92	1	GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

KEY

MV-Minor Value

SS- Single Source

CQ - Competitive Quotation

RT- Restricted Tendering

NCB- National Competitive Bidding

ICB- International Competitive Bidding

GPSA- Government Procurement Services Agency

Director General

Tanzania Airports Authority
P.O.Box 18000, Dar Es Salaam
Telephone:(255) 282402-3
Fax:(255) 2844495
Email:info@airports.go.tz